**LANDSCAPE PROJECT SCHEDULE**

6/5/2019  
Erik Ohlsen  
May 2018  

<table>
<thead>
<tr>
<th>May 2018</th>
<th>June 2018</th>
<th>July 2018</th>
<th>August 2018</th>
</tr>
</thead>
<tbody>
<tr>
<td>19</td>
<td>26</td>
<td>02</td>
<td>09</td>
</tr>
<tr>
<td>16</td>
<td>23</td>
<td>30</td>
<td>07</td>
</tr>
<tr>
<td>14</td>
<td>21</td>
<td>28</td>
<td>04</td>
</tr>
<tr>
<td>11</td>
<td>18</td>
<td>25</td>
<td>01</td>
</tr>
</tbody>
</table>

- **Consultation**
- **Site Assessment**
  - Full Site/Project Analysis
  - Client Analysis
  - Climate Analysis
  - Mapping
  - Soil Tests
  - Design Proposal
  - Design
  - Design

**Context Understanding**

- Mapping
- Concept Planning
- Meeting
- Revisions
- Permitting
- Meetings
- Final Planning
  - Phase Planning
  - Phase development Plan
  - Phase development Plan
- Budget Planning
- Gantt Chart

**Scope of Work/ Install or Management Proposal**

- Meeting
  - Revisions
  - Permitting
- Meetings

**Phase Planning**

- Staging (Protect Ecology)
- Layout
- Demolition/Cleanup
- Grading/ Earthworks
- Utilities/ Trenching
- Hardscaping
- Soil Building Rehabilitation
- Compost/Mulch
- Planting Prep
- Planting
- Irrigation
- Management Plan
- Management Plan

**Consistent Schedule**

- Compost Tea
- Fix Repairs

**Vegetative Management**

- Staging (Protect Ecology)
- Layout
- Demolition/Cleanup
- Grading/ Earthworks
- Utilities/ Trenching
- Hardscaping
- Soil Building Rehabilitation
- Compost/Mulch
- Planting Prep
- Planting
- Irrigation
- Management Plan
- Management Plan

- Harvesting
- Compost Tea
- Fix Repairs

**Seasonal Activities**